COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2019

ESTI MATE SUMVARY 10: 16: 38
CONTI D C20288 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20288- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
I-70 WLDLIFE FENCI NG MP 65- 87 PERCENT TIME:  21.79 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE 0701- 227
I-70 WLDLI FE FENCI NG MP 65- 87
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD MESA
CONTRACTOR:
| DEAL FENCI NG CORPORATI ON PAY PER OD ENDI NG 01/ 14/ 2019 DATE TIME STARTED 10/22/2018
5795 | DEAL DRI VE DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/31/2018 DATE ACCEPTED
ERI E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 10/22/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $  5,071,081.99 PARTI Cl PATI NG $ 750, 444. 67 $ 622, 012. 02
AWARD PRQIECT AMT: $  4,562,599. 24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14. 80% TOTAL EARNI NGS 750, 444, 67 622,012. 02
FUNDS AVAI LABLE: $ 4,320, 637.32 STOCKPI LED MATERI ALS 248, 555. 96 -14,541. 39
GROSS EARNI NGS 999, 000. 63 607, 470. 63
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 338. 67 -12, 485. 69
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 982, 661. 96 594, 984. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 982, 661. 96 594, 984. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 594, 984. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 01000

202- 01035

203- 01550

203- 01594

203- 01597

203- 02330

207- 00205

208- 00002

208- 00046

C20288

20288- Bl D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Tree

Renova

of Fence

Renpva

of Gate

Renova

Dozi ng

Conbi nati on Loader

Pot hol i ng

Labor er

Topsoi

Erosi on Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
23, 250. 00000
40. 000
EACH
391. 20000
85, 668. 000
LF
1. 82000
4.000
EACH
195. 00000
40. 000
HOUR
145. 30000
40. 000
HOUR
139. 70000
130. 000
HOUR
312. 90000
100. 000
HOUR
60. 20000
1, 736. 000
oy
54. 80000
230. 000
LF
4. 50000
2. 000
EACH

1, 715. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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AMOUNT

11, 625

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0080

0085

0090

0095

0100

0105

208- 00103

208- 00105

208- 00106

208- 00107

210-01000

212-00006

212-00032

213-00012

240- 00001

240- 00010

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Reset Fence

MATERI AL ALLOWANCE

Seedi ng (Native)

Soi |

Condi ti oni ng

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 000
HOUR
55. 90000
20. 000
HOUR
134. 15000
10. 000
HOUR
194. 80000
10. 000
HOUR
279. 15000
100, 376. 000
LF
0. 45000
LF
0. 01166
2. 600
ACRE
973. 40000
2. 600
ACRE
973. 40000
2. 600
ACRE
3, 895. 00000
50. 000
DAY
83. 85000
40. 000
HOUR

78. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 000. 000
3, 000. 000

100, 375. 643
-3, 000.

97, 375

000
643

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,350

- 34.

.00

.00

.00

.00

00

98

.00

.00

.00

.00

.00

10: 16: 38

AMOUNT

1, 350

1,135

.00

.00

.00

.00

00

40

.00

.00

.00

.00

.00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20288-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0003 10: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 304-06007  Aggregate Base Course (C ass 6) 192. 000 0. 000
cY 192. 000 11, 260. 80
58. 65000 192. 000 11, 260. 80
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 54. 000 0. 000
TON 0. 000 0. 00
475. 00000 0. 000 0.00
0120 506-00212 Riprap (12 Inch) 50. 000 0. 000
cY 0. 000 0. 00
55. 90000 0. 000 0. 00
0125 601-01025 Concrete Class B (M scell aneous) 48. 000 0. 000
cY 13. 800 12,337. 20
894. 00000 13. 800 12,337.20
0130 603-10120 12 Inch Corrugated Steel Pipe 300. 000 0. 000
LF 300. 000 14, 085. 00
46. 95000 300. 000 14, 085. 00
0135 603-10180 18 Inch Corrugated Steel Pipe 60. 000 0. 000
LF 0. 000 0. 00
54. 75000 0. 000 0.00
0140 607-00000 Line Post 697. 000 0. 000
EACH 27.000 2,444.85
90. 55000 27.000 2,444.85
0140 MATERI AL ALLOWANCE 697. 000
EACH -27.000 -382.05
14. 15000 670. 000 9, 480. 50
0145 607-00015 End Post (Special) 173. 000 0. 000
EACH 0. 000 0. 00
466. 20000 0. 000 0. 00
0150 607-00020 Corner and Line Brace Post (Special) 437.000 0. 000
EACH 0. 000 0. 00
713. 70000 0. 000 0.00
0150 MATERI AL ALLOWANCE 399. 000
EACH 0. 000 0. 00

77.35000 399. 000 30, 862. 65



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20288-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0003 10: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 607-11352 Fence Deer (Wre Mesh) 11, 153. 000 0. 000
LF 46. 000 246. 10
5. 35000 46. 000 246. 10
0155 MATERI AL ALLOMANCE 11, 153. 000
LF -46. 000 -56.58
1. 23000 11, 107. 000 13, 661. 61
0160 607-11354  Fence Deer (Whoden Stays) 16, 729. 000 0. 000
LF 124. 000 297. 60
2.40000 124. 000 297. 60
0165 607-11360 Fence Deer (Special) 137, 583. 000 0. 000
LF 0. 000 0. 00
9. 40000 0. 000 0. 00
0165 MATERI AL ALLOWANCE 137, 582. 997
LF 0. 000 0. 00
1.27800 137, 582. 997 175, 831. 07
0170 607-60002 Ganme Ranp 45. 000 0. 000
EACH 20. 000 141, 600. 00
7,080. 00000 20. 000 141, 600. 00
0170 MATERI AL ALLOWANCE 45. 000
EACH -20. 000 -14,067. 78
703. 38900 25. 000 17,584.72
0175 607-60121 20 Foot Gate (Special) 5.000 0. 000
EACH 0. 000 0. 00
1, 748. 20000 0. 000 0. 00
0180 607-60153 3 Foot Gate (Special) 30. 000 0. 000
EACH 0. 000 0. 00
1, 367. 50000 0. 000 0. 00
0185 611-00025 24 Foot Deer Guard 1. 000 0. 000
EACH 0. 000 0. 00
58, 265. 00000 0. 000 0. 00
0190 611-00029 28 Ft Deer Guard 4,000 0. 000
EACH 0. 000 0. 00

71, 946. 40000 0. 000 0. 00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20288-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0003 10: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 611-00033 32 Foot Deer Cuard 3. 000 0. 000
EACH 0. 000 0.00
81, 599. 80000 0. 000 0. 00
0200 612-00001  Delineator (Type I) 16. 000 0. 000
EACH 0. 000 0. 00
24. 60000 0. 000 0.00
0205 612-00003 Del i neator (Type II1) 32. 000 0. 000
EACH 0. 000 0.00
26. 80000 0. 000 0. 00
0210 614-00011 Sign Panel (Cass I) 32.000 0. 000
SF 0. 000 0. 00
24. 60000 0. 000 0.00
0215 614-00035 Si gn Panel (Special) 366. 000 0. 000
SF 0. 000 0.00
22. 35000 0. 000 0. 00
0220 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 16. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0225 621-00450 Det our Pavenent 1, 106. 000 1, 106. 000
Sy 0. 000 0.00
45. 40000 1, 106. 000 50, 212. 40
0230 625-00000 Construction Surveying 1. 000 0. 070
LS 0. 430 10, 212. 50
23, 750. 00000 0. 500 11, 875.00
0235 626- 00000 Mobi |'i zati on 1. 000 0. 000
LS 0. 460 205, 822. 40
447, 440. 00000 0. 460 205, 822. 40
0240 626-01103 Public Information Services (Tier I11) 1. 000 0. 150
LS 0. 070 821. 45
11, 735. 00000 0.220 2,581.70
0245 627-01010 Preformed Pl astic Pavenent Marking (Type I)(Inlaid) 918. 000 0. 000
SF 0. 000 0.00

21.55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0250 629-01001

0255

629- 01002

0260

629-01110

0265

630- 00000

0270

630- 00007

0275

630- 00012

0280

630- 80341

0285

630- 80342

0290

630- 80343

0295

630- 80355

0300 630-80358

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Survey Monunent (Type 1)

Survey Monunent (Type 2)

Locate Monunents

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Pane

Si ze A)

Construction Traffic Sign (Pane

Si ze B)

Construction Traffic Sign (Pane

Size O

Portabl e Message Sign Pane

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
205. 000
EACH
363. 20000
44. 000
EACH
670. 55000
400. 000
HOUR
156. 45000
1, 600. 000
HOUR
26. 85000
120. 000
DAY
335. 30000
300. 000
DAY
1, 089. 65000
16. 000
EACH
22. 35000
56. 000
EACH
22. 35000
60. 000
EACH
22. 35000
4. 000
EACH
2, 793. 80000
2.000
EACH

1, 675. 90000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

8.500
11. 000
19. 500

20. 000
36. 000
56. 000

13. 000
60. 000
73.000

17. 000
16. 000
33. 000

32.000
19. 000
51. 000

0. 000
1. 000
1. 000

9. 750
9.125
18. 875

1. 000
7.000
8. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 23/ 2019

1,089

7,376

5,632

1, 611.

5, 364

20, 703

22

203

156.

2,793

60

05

20

00

80

35

80

.00

10: 16: 38

AMOUNT

1,089

13, 075

8, 761.

1,960

11, 064

55, 572

22

421.

178.

5,587

60

73

20

05

90

15

35

86

80

60

.00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20288-BI D ESTI MATE RUN 01/ 23/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO 0003 10: 16: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 630-80360  Drum Channel i zi ng Device 85. 000 15. 000
EACH 27.500 922. 63
33. 55000 42.500 1, 425. 88
0310 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 1.000
EACH 11. 000 369. 05
33. 55000 12. 000 402. 60
0315 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0. 00
0320 630-80370 Concrete Barrier (Tenporary) 426. 000 142.000
LF 0. 000 0. 00
16. 80000 142. 000 2,385.60
0325 630-80380 Traffic Cone 164. 000 38. 000
EACH 44.000 492. 80
11. 20000 82. 000 918. 40
0330 630-80440 Portabl e Runble Strips (Tenporary) 18. 000 0. 000
EACH 0. 000 0. 00
670. 60000 0. 000 0. 00
0335 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 3. 000 1.000
(Tenporary)
EACH 0. 500 1, 396. 90
2,793. 80000 1.500 4,190.70
0340 630-85041 Mbbi | e Attenuator 75. 000 0. 000
DAY 0. 000 0. 00
558. 80000 0. 000 0. 00
0345 630-86810 Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0.00
2,793. 80000 0. 000 0. 00
0350 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 6, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0360

0365

0400

0405

0410

700- 70023

700- 70380

900- 00007

900- 00007

900- 00007

CAT NO0400

0375

0380 620- 00020

620- 00002

C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
20288- BI D ESTI MATE RUN 01/ 23/ 2019
SHE 0701- 227 ESTI MATE NO 0003 10: 16: 38
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
ROADWAY
F/ A On-The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
Added Item (Each)/ 24 Foot Deer Guard (Round Bar 0. 000 0. 000
Desi gn)
EACH 0. 000 0. 00
78, 550. 00000 0. 000 0. 00
Added Item (Each)/ 28 Ft Deer CGuard (Round Bar Design) 2.000 0. 000
EACH 2.000 169, 390. 00
84, 695. 00000 2.000 169, 390. 00
Added Item (Each)/ 32 Ft Deer CGuard (Round Bar Design) 0. 000 0. 000
EACH 0. 000 0. 00
100, 200. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,016,716.99%  603,461.43$% 990, 741. 43
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Cass 2) 1. 000 0. 000
EACH 0. 080 4,009. 20
50, 115. 00000 0.080 4,009. 20
Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,125. 00000 2.000 4, 250. 00
CAT 0400 CURRENT AMT $ 54,365.00 % 4,009.20% 8, 259. 20
PRQJECT TOTAL CURRENT AMI $ 5,071,081.99%  607,470.63$ 999, 000. 63



